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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense Midcourse Defense Segment Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 133.082 61.350 76.757 81.934 -   81.934 95.458 82.956 78.715 85.362 Continuing Continuing

MT08: Midcourse Test 130.284 58.319 73.453 78.311 -   78.311 92.111 79.214 74.784 81.444 Continuing Continuing

MD40: Program Wide Support 2.798 3.031 3.304 3.623 -   3.623 3.347 3.742 3.931 3.918 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
Increase from FY 2018 to FY 2019 reflects Integrated Master Test Plan changes to include a new concept of Ground Testing (Continuous Development, Continuous
Integration and Continuous Agile Testing (CIT/CAT)) which requires additional requirements of Test Planning, Test Integration, Test Execution and Analysis. Test
activities that were previously performed sequentially will now be performed in parallel to reduce the test cycle time, with periods of 3 lab based activities simultaneously.
These new sequential test flows will require additional test teams, off shift work to de-conflict assets and network infrastructure, and additional data packages and test
reviews. Changes also include additional requirements of Test Planning, Test Integration, Test Execution and Analysis for new Cyber Security testing events. Using a
new developmental crawl, walk, run Cyber test approach for each future GS build will require earlier and additional installation and checkout (2 to 3 early engineering
releases and Pre-Formal Qualification releases) of the GS family of products in the labs to support earlier learning, feedback to the product development team, and final
evaluation of cyber capability prior to operational cyber testing. Increased number of Target of Opportunity test events based on measured data due to the additional
activity of real world events. In preparation for FTG-11 and CTV-03 additional test range telemetry and data collection upgrades are planned for Vandenberg Air Force
Base, Pacific Missile Range Facility, and Point Mugu.

A. Mission Description and Budget Item Justification
Ballistic Missile Defense Midcourse Defense Segment Test provides flight and ground testing of Ground-based Midcourse Defense (GMD) functionality to demonstrate
Enhanced Homeland Defense capabilities against long-range threats. The GMD components are tested in an integrated environment with Ballistic Missile Defense
System (BMDS) sensors; Command & Control, Battle Management, Communications (C2BMC); Warfighters; and national collection assets to assess the ability to
defend the United States and its territories against ballistic missile attack.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense Midcourse Defense Segment Test

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 56.481 76.757 74.205 -   74.205
Current President's Budget 61.350 76.757 81.934 -   81.934
Total Adjustments 4.869 0.000 7.729 -   7.729

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 6.300 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -1.431 0.000
• SBIR/STTR Transfer 0.000 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 0.000 0.000 -   0.000
• Other Adjustment 0.000 0.000 7.729 -   7.729

Change Summary Explanation
Increase from PB 2018 to PB 2019 in FY 2019 reflects Integrated Master Test Plan changes to include a new concept of Ground Testing (Continuous
Development, Continuous Integration and Continuous Agile Testing (CIT/CAT)) which requires additional requirements of Test Planning, Test Integration, Test
Execution and Analysis. Test activities that were previously performed sequentially will now be performed in parallel to reduce the test cycle time, with periods
of 3 lab based activities simultaneously.  These new sequential test flows will require additional test teams, off shift work to de-conflict assets and network
infrastructure, and additional data packages and test reviews. Changes also include additional requirements of Test Planning, Test Integration, Test Execution
and Analysis for new Cyber Security testing events. Using a new developmental crawl, walk, run Cyber test approach for each future GS build will require earlier
and additional installation and checkout (2 to 3 early engineering releases and Pre-Formal Qualification releases) of the GS family of products in the labs to
support earlier learning, feedback to the product development team, and final evaluation of cyber capability prior to operational cyber testing. Increased number of
Target of Opportunity test events based on measured data due to the additional activity of real world events. In preparation for FTG-11 and CTV-03 additional test
range telemetry and data collection upgrades are planned for Vandenberg Air Force Base, Pacific Missile Range Facility, and Point Mugu.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MT08: Midcourse Test 130.284 58.319 73.453 78.311 -   78.311 92.111 79.214 74.784 81.444 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
Ballistic Missile Defense Midcourse Defense Segment Test provides flight and ground testing of GMD functionality to demonstrate Enhanced Homeland Defense
capabilities against long-range threats. The GMD components are tested in an integrated environment with BMDS sensors; C2BMC; Warfighters; and national collection
assets to assess the ability to defend the United States and its territories against ballistic missile attack.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Resources

Articles:
Description: Provides support associated with day-to-day operations of the flight and ground test programs to include
engineering support for ground test planning, execution, and post-event reconstruction.
Recurring work: provides test infrastructure and coordination of flight test range support from Vandenberg Air Force Base (VAFB),
California, for all range activities, engineering, operators and GBI transportation; provides command and control and situational
awareness for the GMD flight and ground test events at the MDA Integration and Operations Center (MDIOC) in Colorado
Springs, Colorado and the Readiness and Control Facility (R&C) in Ft. Greely, Alaska; provides test communication plans, test
communication control, satellite communication bandwidth, test network certification and accreditation for GMD flight and ground
tests to integrate the range in Vandenberg Air Force Base, California, MDIOC in Colorado Springs, Colorado, Ft. Greely, Alaska
and Pacific Missile Range Facility (PMRF) in Hawaii; provides engineering, operations and maintenance of the integrated system
test labs in Huntsville, Alabama, to conduct BMDS flight test pre-mission risk reduction and system level ground testing for
fielding warfighter capabilities that defend the homeland; provides operations and maintenance and equipment upgrades of the
Prime Consolidated Integration Lab (PCIL) in Huntsville, Alabama to support flight test pre-mission risk reduction and post-flight
reconstruction to provide confidence in models and simulations used for evaluation of performance of GMD homeland defense
capabilities; and provides equipment upgrades at VAFB and the MDIOC to test support systems.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

14.516
-  

18.250
-  

24.398
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
See above for recurring efforts.
FY 2019 Plans:
See above for recurring efforts.
-Support and execute a new BMDS test process and capability called Continuous Integration/Continuous Agile Testing(CI/CAT)
to conduct system level integrated ground testing allowing more find and fix opportunities, and increased flexibility to meet agency
additional Hard-Ware-In-the-Loop (HWIL) events
-Support and execute Cyber Security Testing per DOT&E requirement for Cooperative Vulnerability and Penetration Assessment
(CV PA) and Adversarial Assessment (AA) to support operational acceptance for BMDS weapon system fielding
-Support and execute Target of Opportunity (TOO) testing at various locations per DOT&E requirement for data collection on TOO
test events to support evaluation of performance of GMD homeland defense capabilities
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects Integrated Master Test Plan changes to include a new concept of Ground Testing
(Continuous Development, Continuous Integration and Continuous Agile Testing (CIT/CAT)) which requires additional
requirements of Test Planning, Test Integration, Test Execution and Analysis. Test activities that were previously performed
sequentially will now be performed in parallel to reduce the test cycle time, with periods of 3 lab based activities simultaneously.
These new sequential test flows will require additional test teams, off shift work to de-conflict assets and network infrastructure,
and additional data packages and test reviews. Changes also include additional requirements of Test Planning, Test Integration,
Test Execution and Analysis for new Cyber Security testing events. Using a new developmental crawl, walk, run Cyber test
approach for each future GS build will require earlier and additional installation and checkout (2 to 3 early engineering releases
and Pre-Formal Qualification releases) of the GS family of products in the labs to support earlier learning, feedback to the product
development team, and final evaluation of cyber capability prior to operational cyber testing. Increased number of Target of
Opportunity test events based on measured data due to the additional activity of real world events. In preparation for FTG-11 and
CTV-03 additional test range telemetry and data collection upgrades are planned for Vandenberg Air Force Base, Pacific Missile
Range Facility, and Point Mugu.
Title: Flight Test Execution

Articles:
Description: Flight tests demonstrate the capabilities and/or phenomenology that cannot be adequately tested or obtained during
ground testing. Flight tests also provide opportunities to test actual hardware and to demonstrate Ballistic Missile Defense System
(BMDS) Element interoperability under operationally realistic conditions.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

29.661
-  

37.606
-  

36.847
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Increase from FY 2017 to FY 2018 is due to the execution of FTG-11 and initial planning for CTV-03.
-Conduct Flight Test Ground-based Midcourse Defense-11 (FTG-11), a 3-stage CE-II Block I and 3-stage CE-II Salvo intercept
using GBIs launched from Vandenberg Air Force Base, California, against an ICBM target with associated objects, launched from
Reagan Test Site (RTS) to test operational realism of the GMD salvo capability. Salvo intercept test requires additional resources
from previous missions to support multiple interceptors: additional range support for mission execution and safety systems, silo
refurbishment of two silos, additional data collectors, and additional post mission analyses
-Initiate planning of range and data collection assets for Flight Test Ground-based Midcourse Defense-Controlled Test Vehicle-03
(GM CTV-03), a non-intercept mission with Redesigned Kill Vehicle (RKV) to collect RKV flight environment data using a GBI
launched from   Vandenberg Air Force Base, California
FY 2019 Plans:
-Conduct Flight Test Ground-based Midcourse Defense-11 (FTG-11), a 3-stage CE-II Block I and 3-stage CE-II Salvo intercept
using GBIs launched from Vandenberg Air Force Base, California, against an ICBM target with associated objects, launched from
Reagan Test Site (RTS) to test operational realism of the GMD salvo capability. Salvo intercept test requires additional resources
from previous missions to support multiple interceptors: additional range support for mission execution and safety systems, silo
refurbishment of two silos, additional data collectors, and additional post mission analyses
-Initiate planning of range and data collection assets for Flight Test Ground-based Midcourse Defense-Controlled Test Vehicle-03
(GM CTV-03), a non-intercept mission with Redesigned Kill Vehicle (RKV) to collect RKV flight environment data using a GBI
launched from Vandenberg Air Force Base, California
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Ground Test Execution

Articles:
Description: Ground tests demonstrate and validate Warfighter tactics, techniques, and procedures. Ground tests are executed
both in the Hardware-in-the-loop (HWIL) lab and in the field. HWIL lab tests integrate and assess Ballistic Missile Defense System
(BMDS) system- level performance based on new element capabilities. Ground tests in the field use existing fielded element
assets and tactical communication networks, to integrate, assess and demonstrate the element capabilities.

FY 2018 Plans:
-Support execution of GT-07b Early Integration to assess BMDS capabilities and the mission functionality of the GMD GS version
7B BMDS capabilities for Robust Homeland Defense performance

4.862
-  

4.550
-  

7.196
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Support execution of GTI-07b and continue to support planning and integration of GTD-07b Part 2 to assess BMDS capabilities
and the mission functionality of the GMD GS version 7B BMDS capabilities for Future Sensor Utilization and GS Technology
Refresh
FY 2019 Plans:
-Support execution of GTI-07b and GTD-07b Part 2 to assess BMDS capabilities and the mission functionality of the GMD GS
version 7A BMDS capabilities for Future Sensor Utilization and GS Technology Refresh
-Support planning and integration of Warfighter TP 07b, 14-day Trial Period following the GTD-07b, to allow the new software
to soak on the operational system ensuring that there are no degrading effects or anomalies that were not identified in previous
testing.
-Support planning, integration and execution of GTI-07c (NORTHCOM/PACOM) (N/P) and early planning of GTD-07c (N/P) to
support fielding of the GMD Increment 6B capability.
-Support planning of GTI-08 to assess BMDS-level interoperability with maturing Element capabilities, asset allocations, and
geographical content (C2BMC S8.2-5, BOA 7.1, AN/TPY-2 (FBM) CX 4.0.0, GS 8, and THAAD 4.0.0)
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects execution of the GT-07 Ground Test Campaign and addition of GTI-07c ground test to
collect the data required for fielding GS-7b including the GCN Modernization.
Title: Program Operations

Articles:
Description: Program Operations provides for government management of the Ground-based Midcourse Defense (GMD)
Test program. This effort includes program and business management support activities, financial management, cost and
schedule performance analyses, cost estimation and analyses, configuration management, and integration. It also includes
activities to provide critical program status and decision quality data and GMD test program compliance with internal and external
direction, policies, and regulations to deliver critical capability within a consistent and disciplined process and technical and testing
oversight, quality/safety/mission assurance, integrated logistics support, and government manpower and infrastructure to test the
GMD system and components.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:

9.280
-  

13.047
-  

9.870
-  
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Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects return to sufficient levels of staffing after re-baselining change in acquisition strategy.

Accomplishments/Planned Programs Subtotals 58.319 73.453 78.311

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0203882C: MD08: GMD O&M 129.281 137.896 143.027 -   143.027 139.319 142.269 145.188 0.000 Continuing Continuing

• 0603882C: Ballistic
Missile Defense Midcourse

Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

• 0603915C: Ballistic
Missile Defense Targets

521.784 460.125 517.852 -   517.852 441.827 383.739 405.909 417.800 Continuing Continuing

• 0604874C: Improved Homeland
Defense (HLD) Interceptors

247.362 636.430 561.220 -   561.220 485.755 502.023 604.309 635.719 Continuing Continuing

Remarks

D. Acquisition Strategy
The GMD program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures
that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the BMDS.
This acquisition approach minimizes the risk of parts availability, provides opportunities for incremental capability improvements, and allows decision makers to make
informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities.

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems
engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and
associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while
reducing life cycle and long-term ownership costs. GMD's acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations;
development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and testing; and the
requirement to demonstrate war fighting capability through a rigorous ground and flight test program.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

In January of 2018 the MDA Director signed an Acquisition Strategy Decision Memorandum (ASDM) changing the acquisition strategy to execute the Missile Defeat and
Defense Enhancement scope.  The Development and Sustainment Contract (DSC) will continue with the Boeing Company to Q1 FY2024 to build the 20 GBI's and 20
Silo's with supporting test, engineering, software, and performance based logistics scope.  This additional capability will provide 64 interceptors by the end of calendar
year 2023 as well as maintain operation and support capabilities and support upcoming ground and flight tests.  The Justification and Approval for this action was signed
by the MDA Director on 2 January 2018.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
Contract Support Services C/CPFF Various AL/AK/ : CA/

CO/VA 0.000 5.000 Oct 2016 6.942 Oct 2017 4.536 Oct 2018 -   4.536 Continuing Continuing Continuing

Program Operations
- Government Civilian
Salaries

MIPR MDA AL/ : VA 0.000 4.280 Oct 2016 6.105 Oct 2017 5.334 Oct 2018 -   5.334 Continuing Continuing Continuing

Program Operations -
Range, Resources, and
Engineering

C/CPAF Various : AL/AK/CA/
CO/VA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 0.000 9.280 13.047 9.870 -   9.870 Continuing Continuing N/A

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Resources - Cyber
Security - Simulation
Center

MIPR
Space and Missile
Systems Center
(SMDC) : AL

0.009 0.000 0.000 0.000 -   0.000 0.000 0.009 0.000

Resources - Cyber
Security - Advanced
Research Center Cyber
Support

C/IDIQ COLSA Corp : AL 4.162 0.000 0.000 0.000 -   0.000 0.000 4.162 0.000

Resources - Cyber
Security - NSITE/GT
Communications

MIPR
Aviation & Missile
Research &
Development : AL

0.138 0.000 0.000 0.000 -   0.000 0.000 0.138 0.000

Resources - Cyber Win10
Implementation - MDDC
Lab Analysis Infrastructure

C/IDIQ Analytical Services,
In. : Al 1.449 0.000 0.000 0.000 -   0.000 0.000 1.449 0.000

Resources - Engineering &
Analysis - Industry Support C/CPAF Boeing : AL 4.221 0.000 0.000 0.000 -   0.000 0.000 4.221 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Resources - Engineering &
Analysis - OGA Support MIPR AMRDEC : AL 4.098 0.000 0.000 0.000 -   0.000 0.000 4.098 0.000

Resources - Government
Infrastructure
Support, Labs, and
Communications

MIPR VAFB : CA/AL/CO 11.495 6.408 Nov 2016 9.901 Nov 2017 17.568 Nov 2018 -   17.568 Continuing Continuing Continuing

Resources - Prime
Infrastructure
Support, Labs, and
Communications

C/CPAF Boeing : AL/AK/AZ/
CA/CO/OR/TX//VA 13.831 8.108 Nov 2016 8.349 Nov 2017 6.830 Nov 2018 -   6.830 Continuing Continuing Continuing

Flight Test Execution
- Planning and Silo
Refurbishment

C/CPAF Boeing : AL/AK/AZ/
CA/CO/OR/TX/VA 50.459 18.965 Nov 2016 8.180 Nov 2017 13.254 Nov 2018 -   13.254 Continuing Continuing Continuing

Flight Test Execution -
Range, Resources, and
Engineering

MIPR VAFB/PMRF : CA/HI 28.110 10.696 Nov 2016 29.426 Nov 2017 23.593 Nov 2018 -   23.593 Continuing Continuing Continuing

Ground Test Execution -
Ground Test-04 Campaign C/CPAF Boeing : AL/AK/AZ/

CA/CO/TX/VA 3.355 0.000 0.000 0.000 -   0.000 0.000 3.355 0.000

Ground Test Execution -
Ground Test-06 Campaign C/CPAF Boeing : AL/AK/AZ/

CA/CO/TX/VA 8.163 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Ground Test Execution -
Ground Test-07 Campaign C/CPAF Boeing : AL/AK/AZ/

CA/CO/TX/VA 0.794 4.862 Nov 2016 4.459 Nov 2017 7.196 Nov 2018 -   7.196 Continuing Continuing Continuing

Ground Test Execution -
Ground Test-08 Campaign C/CPAF Boeing : AL/AK/AZ/

CA/CO/TX/VA 0.000 0.000 0.091 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 130.284 49.039 60.406 68.441 -   68.441 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 130.284 58.319 73.453 78.311 -   78.311 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MT08 / Midcourse Test

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023

Note
Notes: CTV - Controlled Test Vehicle; GTI - Ground Test Integrated; GTD - Ground Test Distributed; GTX - Ground Test Exercise; GDEx - Global Defender Exercise;
FTG - Flight Test Ground-Based Interceptor; FTO - Flight Test Operational; FTX - Flight Test Exercise; N/P - NORTHCOM/PACOM
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program Wide Support 2.798 3.031 3.304 3.623 -   3.623 3.347 3.742 3.931 3.918 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes to the Missile Defense Midcourse Defense Segment Test program element.
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

3.031
-  

3.304
-  

3.623
-  

Accomplishments/Planned Programs Subtotals 3.031 3.304 3.623
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support -
Agency Operations User
Services

Reqn Various : Multi: AL,
CA, CO, VA 0.000 0.000 0.870 Aug 2018 1.987 Jun 2019 -   1.987 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Civilian Salaries,
Travel, Training

Allot Various : MDA Multi:
AL, CO, CA 2.798 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services (MIPRs)

MIPR Various : Multi: AL,
VA 0.000 0.000 0.016 Aug 2018 0.016 Aug 2019 -   0.016 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
VA 0.000 3.031 Aug 2017 2.103 Aug 2018 0.661 Jul 2019 -   0.661 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support, International, and
Materiel and Readiness
(MIPRs)

MIPR
Naval Surface
Warfare Center : VA,
AL

0.000 0.000 0.249 Aug 2018 0.000 -   0.000 Continuing Continuing Continuing

Program Wide
Support - Agency
OperationsManagement

Allot Various : Multi: AL,
VA 0.000 0.000 0.066 Jun 2018 0.319 Jul 2019 -   0.319 Continuing Continuing Continuing

Program Wide Support -
FFRDC/UARC C/CPAF Various : Multi: AL,

VA 0.000 0.000 0.000 0.640 Aug 2019 -   0.640 Continuing Continuing Continuing

Subtotal 2.798 3.031 3.304 3.623 -   3.623 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 2.798 3.031 3.304 3.623 -   3.623 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604887C / Ballistic Missile Defense
Midcourse Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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         Ballistic Missile Defense Midcourse Defense Segment Test
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         PB
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         Missile Defense Agency
         0400
         Research, Development, Test & Evaluation, Defense-Wide
         4
         Advanced Component Development & Prototypes (ACD&P)
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             61.350
             76.757
             81.934
             81.934
             95.458
             82.956
             78.715
             85.362
             Continuing
             Continuing
        
         Increase from FY 2018 to FY 2019 reflects Integrated Master Test Plan changes to include a new concept of Ground Testing (Continuous Development, Continuous Integration and Continuous Agile Testing (CIT/CAT)) which requires additional requirements of Test Planning, Test Integration, Test Execution and Analysis. Test activities that were previously performed sequentially will now be performed in parallel to reduce the test cycle time, with periods of 3 lab based activities simultaneously.  These new sequential test flows will require additional test teams, off shift work to de-conflict assets and network infrastructure, and additional data packages and test reviews. Changes also include additional requirements of Test Planning, Test Integration, Test Execution and Analysis for new Cyber Security testing events. Using a new developmental crawl, walk, run Cyber test approach for each future GS build will require earlier and additional installation and checkout (2 to 3 early engineering releases and Pre-Formal Qualification releases) of the GS family of products in the labs to support earlier learning, feedback to the product development team, and final evaluation of cyber capability prior to operational cyber testing. Increased number of Target of Opportunity test events based on measured data due to the additional activity of real world events. In preparation for FTG-11 and CTV-03 additional test range telemetry and data collection upgrades are planned for Vandenberg Air Force Base, Pacific Missile Range Facility, and Point Mugu.
         Ballistic Missile Defense Midcourse Defense Segment Test provides flight and ground testing of Ground-based Midcourse Defense (GMD) functionality to demonstrate Enhanced Homeland Defense capabilities against long-range threats. The GMD components are tested in an integrated environment with Ballistic Missile Defense System (BMDS) sensors; Command & Control, Battle Management, Communications (C2BMC); Warfighters; and national collection assets to assess the ability to defend the United States and its territories against ballistic missile attack.
         
             
                 56.481
                 76.757
                 74.205
                 74.205
            
             
                 61.350
                 76.757
                 81.934
                 81.934
            
             
                 4.869
                 0.000
                 7.729
                 7.729
            
             
                 
                     0.000
                     0.000
                
                 
                     0.000
                     0.000
                
                 
                     0.000
                     0.000
                
                 
                     6.300
                     0.000
                
                 
                     0.000
                     0.000
                
                 
                     -1.431
                     0.000
                
                 
                     0.000
                     0.000
                
                 
                     
                         FY 2017 Request for Additional Appropriations
                         
                             0.000
                             0.000
                             0.000
                             0.000
                        
                    
                     
                         Missile Defeat and Defense Enhancement
                         
                             0.000
                             0.000
                             0.000
                             0.000
                        
                    
                     
                         Other Adjustment
                         
                             0.000
                             0.000
                             7.729
                             7.729
                        
                    
                
            
             Increase from PB 2018 to PB 2019 in FY 2019 reflects Integrated Master Test Plan changes to include a new concept of Ground Testing (Continuous Development, Continuous Integration and Continuous Agile Testing (CIT/CAT)) which requires additional requirements of Test Planning, Test Integration, Test Execution and Analysis. Test activities that were previously performed sequentially will now be performed in parallel to reduce the test cycle time, with periods of 3 lab based activities simultaneously.  These new sequential test flows will require additional test teams, off shift work to de-conflict assets and network infrastructure, and additional data packages and test reviews. Changes also include additional requirements of Test Planning, Test Integration, Test Execution and Analysis for new Cyber Security testing events. Using a new developmental crawl, walk, run Cyber test approach for each future GS build will require earlier and additional installation and checkout (2 to 3 early engineering releases and Pre-Formal Qualification releases) of the GS family of products in the labs to support earlier learning, feedback to the product development team, and final evaluation of cyber capability prior to operational cyber testing. Increased number of Target of Opportunity test events based on measured data due to the additional activity of real world events. In preparation for FTG-11 and CTV-03 additional test range telemetry and data collection upgrades are planned for Vandenberg Air Force Base, Pacific Missile Range Facility, and Point Mugu.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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                     58.319
                     73.453
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                     78.311
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                     79.214
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                     81.444
                     Continuing
                     Continuing
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                         0
                         0
                         0
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                         0
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                         0
                    
                     N/A
                     Ballistic Missile Defense Midcourse Defense Segment Test provides flight and ground testing of GMD functionality to demonstrate Enhanced Homeland Defense capabilities against long-range threats. The GMD components are tested in an integrated environment with BMDS sensors; C2BMC; Warfighters; and national collection assets to assess the ability to defend the United States and its territories against ballistic missile attack.
                     
                         
                             Resources
                             Provides support associated with day-to-day operations of the flight and ground test programs to include engineering support for ground test planning, execution, and post-event reconstruction.
Recurring work: provides test infrastructure and coordination of flight test range support from Vandenberg Air Force Base (VAFB), California, for all range activities, engineering, operators and GBI transportation; provides command and control and situational awareness for the GMD flight and ground test events at the MDA Integration and Operations Center (MDIOC) in Colorado Springs, Colorado and the Readiness and Control Facility (R&C) in Ft. Greely, Alaska; provides test communication plans, test communication control, satellite communication bandwidth, test network certification and accreditation for GMD flight and ground tests to integrate the range in Vandenberg Air Force Base, California, MDIOC in Colorado Springs, Colorado, Ft. Greely, Alaska and Pacific Missile Range Facility (PMRF) in Hawaii; provides engineering, operations and maintenance of the integrated system test labs in Huntsville, Alabama, to conduct BMDS flight test pre-mission risk reduction and system level ground testing for fielding warfighter capabilities that defend the homeland; provides operations and maintenance and equipment upgrades of the Prime Consolidated Integration Lab (PCIL) in Huntsville, Alabama to support flight test pre-mission risk reduction and post-flight reconstruction to provide confidence in models and simulations used for evaluation of performance of GMD homeland defense capabilities; and provides equipment upgrades at VAFB and the MDIOC to test support systems.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     14.516
                                     0
                                
                            
                             
                                 
                                     18.250
                                     0
                                     See above for recurring efforts.
                                
                                 
                                     24.398
                                     0
                                
                                 
                                     24.398
                                     0
                                     See above for recurring efforts.
-Support and execute a new BMDS test process and capability called Continuous Integration/Continuous Agile Testing(CI/CAT) to conduct system level integrated ground testing allowing more find and fix opportunities, and increased flexibility to meet agency additional Hard-Ware-In-the-Loop (HWIL) events
-Support and execute Cyber Security Testing per DOT&E requirement for Cooperative Vulnerability and Penetration Assessment (CV PA) and Adversarial Assessment (AA) to support operational acceptance for BMDS weapon system fielding
-Support and execute Target of Opportunity (TOO) testing at various locations per DOT&E requirement for data collection on TOO test events to support evaluation of performance of GMD homeland defense capabilities
                                
                                 Increase from FY 2018 to FY 2019 reflects Integrated Master Test Plan changes to include a new concept of Ground Testing (Continuous Development, Continuous Integration and Continuous Agile Testing (CIT/CAT)) which requires additional requirements of Test Planning, Test Integration, Test Execution and Analysis. Test activities that were previously performed sequentially will now be performed in parallel to reduce the test cycle time, with periods of 3 lab based activities simultaneously.  These new sequential test flows will require additional test teams, off shift work to de-conflict assets and network infrastructure, and additional data packages and test reviews. Changes also include additional requirements of Test Planning, Test Integration, Test Execution and Analysis for new Cyber Security testing events. Using a new developmental crawl, walk, run Cyber test approach for each future GS build will require earlier and additional installation and checkout (2 to 3 early engineering releases and Pre-Formal Qualification releases) of the GS family of products in the labs to support earlier learning, feedback to the product development team, and final evaluation of cyber capability prior to operational cyber testing. Increased number of Target of Opportunity test events based on measured data due to the additional activity of real world events. In preparation for FTG-11 and CTV-03 additional test range telemetry and data collection upgrades are planned for Vandenberg Air Force Base, Pacific Missile Range Facility, and Point Mugu.
                            
                        
                         
                             Flight Test Execution
                             Flight tests demonstrate the capabilities and/or phenomenology that cannot be adequately tested or obtained during ground testing. Flight tests also provide opportunities to test actual hardware and to demonstrate Ballistic Missile Defense System (BMDS) Element interoperability under operationally realistic conditions.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     29.661
                                     0
                                
                            
                             
                                 
                                     37.606
                                     0
                                     Increase from FY 2017 to FY 2018 is due to the execution of FTG-11 and initial planning for CTV-03. 
-Conduct Flight Test Ground-based Midcourse Defense-11 (FTG-11), a 3-stage CE-II Block I and 3-stage CE-II Salvo intercept using GBIs launched from Vandenberg Air Force Base, California, against an ICBM target with associated objects, launched from Reagan Test Site (RTS) to test operational realism of the GMD salvo capability. Salvo intercept test requires additional resources from previous missions to support multiple interceptors: additional range support for mission execution and safety systems, silo refurbishment of two silos, additional data collectors, and additional post mission analyses
-Initiate planning of range and data collection assets for Flight Test Ground-based Midcourse Defense-Controlled Test Vehicle-03 (GM CTV-03), a non-intercept mission with Redesigned Kill Vehicle (RKV) to collect RKV flight environment data using a GBI launched from   Vandenberg Air Force Base, California
                                
                                 
                                     36.847
                                     0
                                
                                 
                                     36.847
                                     0
                                     -Conduct Flight Test Ground-based Midcourse Defense-11 (FTG-11), a 3-stage CE-II Block I and 3-stage CE-II Salvo intercept using GBIs launched from Vandenberg Air Force Base, California, against an ICBM target with associated objects, launched from Reagan Test Site (RTS) to test operational realism of the GMD salvo capability. Salvo intercept test requires additional resources from previous missions to support multiple interceptors: additional range support for mission execution and safety systems, silo refurbishment of two silos, additional data collectors, and additional post mission analyses
-Initiate planning of range and data collection assets for Flight Test Ground-based Midcourse Defense-Controlled Test Vehicle-03 (GM CTV-03), a non-intercept mission with Redesigned Kill Vehicle (RKV) to collect RKV flight environment data using a GBI launched from Vandenberg Air Force Base, California
                                
                                 N/A
                            
                        
                         
                             Ground Test Execution
                             Ground tests demonstrate and validate Warfighter tactics, techniques, and procedures. Ground tests are executed both in the Hardware-in-the-loop (HWIL) lab and in the field. HWIL lab tests integrate and assess Ballistic Missile Defense System (BMDS) system- level performance based on new element capabilities. Ground tests in the field use existing fielded element assets and tactical communication networks, to integrate, assess and demonstrate the element capabilities.
                             
                                 
                                     4.862
                                     0
                                
                            
                             
                                 
                                     4.550
                                     0
                                     -Support execution of GT-07b Early Integration to assess BMDS capabilities and the mission functionality of the GMD GS version 7B BMDS capabilities for Robust Homeland Defense performance
-Support execution of GTI-07b and continue to support planning and integration of GTD-07b Part 2 to assess BMDS capabilities and the mission functionality of the GMD GS version 7B BMDS capabilities for Future Sensor Utilization and GS Technology Refresh
                                
                                 
                                     7.196
                                     0
                                
                                 
                                     7.196
                                     0
                                     -Support execution of GTI-07b and GTD-07b Part 2 to assess BMDS capabilities and the mission functionality of the GMD GS version 7A BMDS capabilities for Future Sensor Utilization and GS Technology Refresh
-Support planning and integration of Warfighter TP 07b, 14-day Trial Period following the GTD-07b, to allow the new software to soak on the operational system ensuring that there are no degrading effects or anomalies that were not identified in previous testing.
-Support planning, integration and execution of GTI-07c (NORTHCOM/PACOM) (N/P) and early planning of GTD-07c (N/P) to support fielding of the GMD Increment 6B capability.
-Support planning of GTI-08 to assess BMDS-level interoperability with maturing Element capabilities, asset allocations, and geographical content (C2BMC S8.2-5, BOA 7.1, AN/TPY-2 (FBM) CX 4.0.0, GS 8, and THAAD 4.0.0)
                                
                                 Increase from FY 2018 to FY 2019 reflects execution of the GT-07 Ground Test Campaign and addition of GTI-07c ground test to collect the data required for fielding GS-7b including the GCN Modernization.
                            
                        
                         
                             Program Operations
                             Program Operations provides for government management of the Ground-based Midcourse Defense (GMD) Test program. This effort includes program and business management support activities, financial management, cost and schedule performance analyses, cost estimation and analyses, configuration management, and integration. It also includes activities to provide critical program status and decision quality data and GMD test program compliance with internal and external direction, policies, and regulations to deliver critical capability within a consistent and disciplined process and technical and testing oversight, quality/safety/mission assurance, integrated logistics support, and government manpower and infrastructure to test the GMD system and components.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     9.280
                                     0
                                
                            
                             
                                 
                                     13.047
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     9.870
                                     0
                                
                                 
                                     9.870
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease from FY 2018 to FY 2019 reflects return to sufficient levels of staffing after re-baselining change in acquisition strategy.
                            
                        
                    
                     
                         
                             0203882C: MD08
                             GMD O&M
                             
                                 129.281
                                 137.896
                                 143.027
                                 143.027
                                 139.319
                                 142.269
                                 145.188
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603915C
                             Ballistic Missile Defense Targets
                             
                                 521.784
                                 460.125
                                 517.852
                                 517.852
                                 441.827
                                 383.739
                                 405.909
                                 417.800
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604874C
                             Improved Homeland Defense (HLD) Interceptors
                             
                                 247.362
                                 636.430
                                 561.220
                                 561.220
                                 485.755
                                 502.023
                                 604.309
                                 635.719
                                 Continuing
                                 Continuing
                            
                        
                    
                     The GMD program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the BMDS. This acquisition approach minimizes the risk of parts availability, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMD's acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and testing; and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.

In January of 2018 the MDA Director signed an Acquisition Strategy Decision Memorandum (ASDM) changing the acquisition strategy to execute the Missile Defeat and Defense Enhancement scope.  The Development and Sustainment Contract (DSC) will continue with the Boeing Company to Q1 FY2024 to build the 20 GBI's and 20 Silo's with supporting test, engineering, software, and performance based logistics scope.  This additional capability will provide 64 interceptors by the end of calendar year 2023 as well as maintain operation and support capabilities and support upcoming ground and flight tests.  The Justification and Approval for this action was signed by the MDA Director on 2 January 2018.
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Program Operations - Contract Support Services
                                     C
                                     CPFF
                                     Various AL/AK/
                                     CA/CO/VA
                                     
                                         0.000
                                         
                                             5.000
                                             2016-10
                                        
                                         
                                             6.942
                                             2017-10
                                        
                                         
                                             4.536
                                        
                                         
                                             4.536
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Government Civilian Salaries
                                     MIPR
                                     MDA AL/
                                     VA
                                     
                                         0.000
                                         
                                             4.280
                                             2016-10
                                        
                                         
                                             6.105
                                             2017-10
                                        
                                         
                                             5.334
                                        
                                         
                                             5.334
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Range, Resources, and Engineering
                                     C
                                     CPAF
                                     Various
                                     AL/AK/CA/CO/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             N/A
                             
                                 
                                     Resources - Cyber Security -  Simulation Center
                                     MIPR
                                     Space and Missile Systems Center (SMDC)
                                     AL
                                     
                                         0.009
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.009
                                         0.000
                                    
                                
                                 
                                     Resources - Cyber Security - Advanced Research Center Cyber Support
                                     C
                                     IDIQ
                                     COLSA Corp
                                     AL
                                     
                                         4.162
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.162
                                         0.000
                                    
                                
                                 
                                     Resources - Cyber Security - NSITE/GT Communications
                                     MIPR
                                     Aviation & Missile Research & Development
                                     AL
                                     
                                         0.138
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.138
                                         0.000
                                    
                                
                                 
                                     Resources - Cyber Win10 Implementation - MDDC Lab Analysis Infrastructure
                                     C
                                     IDIQ
                                     Analytical Services, In.
                                     Al
                                     
                                         1.449
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.449
                                         0.000
                                    
                                
                                 
                                     Resources - Engineering & Analysis - Industry Support
                                     C
                                     CPAF
                                     Boeing
                                     AL
                                     
                                         4.221
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.221
                                         0.000
                                    
                                
                                 
                                     Resources - Engineering & Analysis - OGA Support
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         4.098
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.098
                                         0.000
                                    
                                
                                 
                                     Resources - Government Infrastructure Support, Labs, and Communications
                                     MIPR
                                     VAFB
                                     CA/AL/CO
                                     
                                         11.495
                                         
                                             6.408
                                             2016-11
                                        
                                         
                                             9.901
                                             2017-11
                                        
                                         
                                             17.568
                                        
                                         
                                             17.568
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Prime Infrastructure Support, Labs, and Communications
                                     C
                                     CPAF
                                     Boeing
                                     AL/AK/AZ/CA/CO/OR/TX//VA
                                     
                                         13.831
                                         
                                             8.108
                                             2016-11
                                        
                                         
                                             8.349
                                             2017-11
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